




# Portal Website for **Admin Project**

---

**"Electronic Document Management for Power Plant Project"**

# Automatic Work Flow by file-name format




E-Mail Notification



- login เข้า Portal ส่งเอกสาร
- รับเมลตอบรับ ว่าเอกสารเข้าระบบแล้ว
- Menu Download : Original IN

**Contractor**



**Admin Project**




E-Mail Notification




- Task Inbox ว่ามีเอกสารเข้ามาจาก contractor

# Work Flow on System Design



# Work Flow on System Design




  
E-Mail + Link Download



-รับเมลล์ตอบรับ พร้อม Link เอกสารให้ Download  
-- Menu Download : Original OUT

**Contractor**



  
E-Mail + Link Download

**Admin Project**

  
**EGAT Director  
Assistant Director**



  
E-Mail Notification

- ตรวจสอบเอกสาร ใบปะหน้า transmittal/letter
- scan เอกสาร เข้าสู่ระบบ
- submit Task เพื่อตอบกลับ contractor

- Update Drawing status
- Stamp ลงลายเซ็น
- create Transmittal /Letter

  
**Discipline  
(Leader)**

# File Name Format (Correspondence)

## Example Transmittal : GPD-MPS-OEE-T-C-20-0001

Project Code	Sender	Receiver	Document Type	Discipline	Year	Running Number
<b>GPD</b>	<b>GPD</b> = Gulf PD Company Limited	<b>GPD</b> = Gulf PD Company Limited	<b>L</b> = Letter <b>T</b> = Transmittal	<b>B</b> = General Project Issue <b>C</b> = Civil/Structural/Architectural <b>M</b> = Mechanical <b>E</b> = Electrical <b>I</b> = Instrumentation and Control <b>G</b> = General Correspondence <b>S</b> = Safety and Environmental Issue <b>O</b> = Commissioning	<b>20</b> = 2020	<b>NNNN</b>
	<b>OEE</b> = Owner's Engineer (EGAT)	<b>OEE</b> = Owner's Engineer (EGAT)				
	<b>MPS</b> = MHPS-PTC	<b>MPS</b> = MHPS-PTC				
	<b>MHQ</b> = Mitsubishi Hitachi Power Systems, LTD Headquarter	<b>MHQ</b> = Mitsubishi Hitachi Power Systems, LTD Headquarter				
	<b>TGO</b> = Mitsubishi Hitachi Power Systems, LTD Takasago	<b>TGO</b> = Mitsubishi Hitachi Power Systems, LTD Takasago				
	<b>HTC</b> = Mitsubishi Hitachi Power Systems, LTD Hitachi	<b>HTC</b> = Mitsubishi Hitachi Power Systems, LTD Hitachi				
	<b>MEL</b> = Mitsubishi Electric Corporation Kobe	<b>MEL</b> = Mitsubishi Electric Corporation Kobe				
	<b>SNT</b> = Sino-Thai Engineering & Construction Public Company Limited	<b>SNT</b> = Sino-Thai Engineering & Construction Public Company Limited				

# File Name Format (Attachment)

## **Example Drawing : GPD-MPS-EA-10KKS-0001**

Project Code	Initiator Code	Discipline	Type of Document	Block and Unit Designators	KKS Code	Running Number
<b>GPD</b>	<p><b>MPS</b> = submission from MHPS-PTC</p> <p><b>MHQ</b> = submission from Mitsubishi Hitachi Power Systems, LTD Headquarter</p> <p><b>TGO</b> = submission from Mitsubishi Hitachi Power Systems, LTD Takasago</p> <p><b>HTC</b> = submission from Mitsubishi Hitachi Power Systems, LTD Hitachi</p> <p><b>MEL</b> = submission from Mitsubishi Electric Corporation Kobe</p> <p><b>SNT</b> = submission from Sino-Thai Engineering &amp; Construction Public Company Limited</p>	<p><b>C</b> = Civil, Structural and Architectural</p> <p><b>E</b> = Electrical</p> <p><b>I</b> = Instrumentation and Control</p> <p><b>M</b> = Mechanical</p> <p><b>N</b> = Environmental</p> <p><b>O</b> = Non-specific</p> <p><b>S</b> = Commissioning</p>	<p><b><u>Drawing</u></b></p> <p><b>A</b> = Arrangement</p> <p><b>D</b> = Diagrams</p> <p><b>F</b> = Physical Design</p> <p><b>G</b> = Physical Construction</p> <p><b><u>Technical Information</u></b></p> <p><b>B</b> = Concept Documents</p> <p><b>C</b> = Calculations</p> <p><b>E</b> = Method Statements</p> <p><b>L</b> = Lists ex. Equipment</p> <p><b>O</b> = Manuals</p> <p><b>M</b> = Erection Procedures</p> <p><b>P</b> = Specifications</p> <p><b>S</b> = System Descriptions</p> <p><b>T</b> = Test Procedures</p> <p><b>U</b> = Commissioning Procedures</p> <p><b>X</b> = Studies</p> <p><b>Y</b> = Other</p>	<p><b>10</b> = Block 1</p> <p><b>20</b> = Block 2</p> <p><b>30</b> = Block 3</p> <p><b>40</b> = Block 4</p> <p><b>90</b> = non-Block</p> <p><b>91</b> = Block 1 and Block 2 related Common Facilities</p> <p><b>92</b> = Block 3 and Block 4 related Common Facilities</p>	<b>KKS</b>	<b>NNNN</b>



# **USER-Interface**

---

## **Portal Website**

**"Electronic Document Management for Power Plant Project"**

# Inbox Tasks : Contractors



Admin Project



EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

EGAT Project Admin

Inbox Tasks : Contractors [21]

Inbox Tasks : Discipline [33]

Inbox Tasks : Reject [2]

Discipline Menu

Inbox Tasks : Out [31]

Report

Dashboard

Drawing List Report

Correspondence List Report

Progress Report

Tracking Report

Reject Report

Project Document

Download

Folder Project

## Inbox Tasks : Contractors

### Re-check and Submit Tasks

Item	Sender	Subject	Type	Create Date	Due Date
1	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:22	2017-10-25
2	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:22	2017-10-25
3	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:21	2017-10-25
4	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:19	2017-10-25
5	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:17	2017-10-25
6	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:14	2017-10-25
7	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:13	2017-10-25
8	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:11	2017-10-25
9	Black & Veatch (Thailand) Ltd.	PROJCODE-L-SRD-NNNN	Letter	2017-10-10 14:08	2017-10-25
10	Black & Veatch (Thailand) Ltd.	PROJCODE-L-SRD-NNNN	Letter	2017-10-10 14:08	2017-10-25

# Inbox Tasks : Contractors



Admin Project

## Admin Project : Re-check & Submit Document



EGAT Project Admin

- Inbox Tasks : Contractors [8]**
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [2]

Discipline Menu

- Inbox Tasks : Out [17]

Report

- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report

Project Document

- Download
- Folder Project

EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

### Inbox Tasks : Contractors (PROJCODE-T-SRD-NNNN.PDF)

Date : October 12,2017

#### General Information

Project  
The Consortium of  
ATTN.

Correspondence Type  Letter  Transmittal

Transmittal

Formal Transmittal sheet

**TRANSMITTAL** [PROJCODE-T-SRD-NNNN.PDF](#) **TRANSMITTAL** [PROJCODE-T-SRD-NNNN.XLS](#)

List of Drawing/Technical Information

Item	Drawings/Technical Number	Rev	Description/Title	Type
1	<a href="#">PROJCODE-TI-SRD-NNNN</a>	1	Technical Information for Multimedia Filter	For Information
2	<a href="#">PROJCODE-TI-SRD-NNNN</a>	1	Technical Information for Multimedia Filter 2	For Information

#### Input Criteria

Subject/Title

Contractor Reference

Create Date 2017-10-10 14:22

Due Date 2017-10-25  : Edit **\*\*Please fill in amount of day then click Button Edit**

# Inbox Tasks : Contractors

## Example Transmittal



- EGAT Project Admin
- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reiect Report

EDM for Power Plant Project

Welcome Ad

### Inbox Tasks : Contractors (PROJCODE-T-SRD-NNNN.PDF)


#### General Information

Project  
The Consortium of  
ATTN.


Correspondence Type  Letter  Transmittal

Transmittal

Formal Transmittal sheet



**TRANSMITTAL**  
PROJCODE-T-SRD-NNNN.PDF



**TRANSMITTAL**  
PROJCODE-T-SRD-NNNN

List of Drawing/Technical Information

Item	Drawings/Technical Number	Rev	Descrip	
1	<a href="#">PROJCODE-TI-SRD-NNNN</a>	1	Technical Information for Multimedia Filter	For Information
	<a href="#">PROJCODE-TI-SRD-NNNN</a>	1	Technical Information for Multimedia Filter 2	For Information

#### Input Criteria


Subject/Title

Contractor Reference

Create Date 2017-10-10 14:22

Due Date 2017-10-25  : Edit \*\*Please fill in amount of day then click Button Edit

## Drawing-Example For-Training



# Inbox Tasks : Contractors

## Admin Project : Re-check & Submit Document



- EGAT Project Admin
- Inbox Tasks : Contractors [8]**
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

### Inbox Tasks : Contractors (PROJCODE-T-SRD-NNNN.PDF)



Date : October 12, 2017

**General Information**

Project  
The Consortium of  
ATTN.  
Correspondence Type  Letter  Transmittal

Transmittal

Formal Transmittal sheet

 **TRANSMITTAL** [PROJCODE-T-SRD-NNNN.PDF](#)  **TRANSMITTAL** [PROJCODE-T-SRD-NNNN.XLS](#)

List of Drawing/Technical Information

Item	Drawings/Technical Number	Rev	Description/Title	Type
1	<a href="#">PROJCODE-TI-SRD-NNNN</a>	1	Technical Information for Multimedia Filter	For Information
2	<a href="#">PROJCODE-TI-SRD-NNNN</a>	1	Technical Information for Multimedia Filter 2	For Information

**Input Criteria**

Subject/Title  **5**

Contractor Reference

Create Date 2017-10-10 14:22

Due Date 2017-10-25 15 : Edit **6** fill in amount of day then click Button Edit

**7**

# Inbox Tasks : Contractors



EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

- EGAT Project Admin
- Inbox Tasks : Contractors [21]**
- Inbox Tasks : Discipline [33]
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [31]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document

## Inbox Tasks : Contractors

### Re-check and Submit Tasks

Item	Sender	Subject	Type	Create Date	Due Date
1	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:22	2017-10-25
2	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:22	2017-10-25
3	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:21	2017-10-25
4	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:19	2017-10-25
5	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:17	2017-10-25
6	Black & Veatch (Thailand)			10 14:14	2017-10-25

Portal  
Web Application

Document Versioning  
Management



Admin Project

Submit Task Inbox



เอกสารจาก contractor



Discipline  
(Leader)

# Example : Email Notification

To : Project-Team@egat.co.th

Subject : PROJCODE Discipline XX : [Corr-Number]

To : Discipline XX@egat.co.th

Subject : Task [Corr-Number]



๑. 16/10/2560 8:26

nameadmin

Task : PROJCODE-T-SRD-NNNN

To : helpdesk\_ppdoc

Project Name

Send Task Date : 10/16/2017 8:26:11 AM

Correspondence from Contractor to EGAT : PROJCODE-T-SRD-NNNN.PDF

PROJCODE-T-SRD-NNNN.PDF

PROJCODE-T-SRD-NNNN.XLS

Item	Drawings/Technical Number	Description	Revision	Type
1	PROJCODE-D-SRD-XXX-NNNN	Lighting - Pipe Rack 14UXY (H03)	C	Final For Construction

log in to EGAT Portal System : <http://edmpxxxx.egat.co.th>

Auto E-Mail Notification



EGAT Director  
Assistant Director



Submit Task Inbox  
เอกสารจาก contractor



Admin Project



Discipline  
(Leader)

# Inbox Tasks : Reject Document



EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

- EGAT Project Admin
- Inbox Tasks : Contractors [21]**
- Inbox Tasks : Discipline [33]
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [31]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

## Inbox Tasks : Contractors

### Re-check and Submit Tasks

Item	Sender	Subject	Type	Create Date	Due Date
1	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:22	2017-10-25
2	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:22	2017-10-25
3	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:21	2017-10-25
4	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:19	2017-10-25
5	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:17	2017-10-25
6	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:14	2017-10-25
7	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:13	2017-10-25
8	Black & Veatch (Thailand) Ltd.	PROJCODE-T-SRD-NNNN	Transmittal	2017-10-10 14:11	2017-10-25
9	Black & Veatch (Thailand) Ltd.	PROJCODE-L-SRD-NNNN	Letter	2017-10-10 14:08	2017-10-25
10	Black & Veatch (Thailand) Ltd.	PROJCODE-L-SRD-NNNN	Letter	2017-10-10 14:08	2017-10-25

# Inbox Tasks : Reject Document



EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

- EGAT Project Admin
- Inbox Tasks : Contractors [21]**
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

PROJCODE-L-SRD-NNNN.PDF

Date : October 10,2017

### General Information

Project  
The Consortium of  
ATTN.  
Correspondence Type  Letter  Transmittal

### Reject

Remark : Kindly check and re-submit transmittal as mentioned due "EGAT Document Revision" in the cover shown as rev. "C" while your attachment shown as rev. "A"

Submit Reject

### Input Criteria

Subject/Title   
Contractor Reference   
Create Date 2017-09-28 15:09  
Due Date 2017-10-13

Reject

# Example : Email Notification for Reject Document

From: edmpp.nb2  
To: con-AS@Company.com; edmpp.nb2  
Cc: MMRP1admin-test@egat.co.th; MMRP1site-test@egat.co.th; edmpp.nb2  
Subject: EGAT : Rejected MMRP1-L-ASEC-9999 (Test Letter Process)

Dear Sir,

Please be informed : PROJCODE-T-SRD-NNNN was rejected.

Kindly check and re-submit transmittal as mentioned due "EGAT Document Revision" in the cover shown as rev. "C" while your attachment shown as rev. "A".

Correspondence from Contractor to EGAT : **PROJCODE-T-SRD-NNNN.PDF**

PROJECT INSURANCE DETAIL.PDF

To Re-Submit Document, Please log in to EGAT Portal System : <http://edmpxxxx.egat.co.th>

Your sincerely,

Mae Moh Power Plant Units 4-7 Replacement Project contact via Email [PROJCODEadmin-test@egat.co.th](mailto:PROJCODEadmin-test@egat.co.th), [PROJCODEsite-test@egat.co.th](mailto:PROJCODEsite-test@egat.co.th), [edmpp.nb2@egat.co.th](mailto:edmpp.nb2@egat.co.th)

ELECTRICITY GENERATING AUTHORITY OF THAILAND

# Email Notification : Discipline to Admin Project



E-Mail Notification



**Discipline  
(Leader)**

- ตรวจสอบเอกสาร ใบปะหน้า transmittal/letter
- scan เอกสาร เข้าสู่ระบบ
- submit Task เพื่อตอบกลับ contractor

- Update Drawing status
- Stamp ลงลายเซ็น
- create Transmittal /Letter



จ. 16/10/2560 11:27

nameadmin

**Task** PROJCODE-T-SRD-NNNN Reply PROJCODE-T-SRD-NNNN

To helpdesk\_ppdoc

Project Name

Send Task Date : 10/16/2017 11:26:41 AM

Reply Correspondence from EGAT to Contractor : PROJCODE-T-SRD-NNNN.PDF

PROJCODE-T-SRD-NNNN.pdf

PROJCODE-D-SRD-XXX-NNNN.PDF

log in to EGAT Portal System : <http://edmpxxx.egat.co.th>

# Inbox Tasks : Discipline



Admin Project

## Admin Reply : Transmittal / Letter

EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)



- EGAT Project Admin
- Inbox Tasks : Contractors [21]
- Inbox Tasks : Discipline [33]**
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [31]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

### Inbox Tasks : Discipline

#### Re-check and Submit Tasks

Item	From Discipline	Subject	Due Date	Return Date
1	Discipline_Site	PROJCODE-T-SRD-NNNN	2017-10-26	
2	Discipline_Civil Engineering	PROJCODE-T-SRD-NNNN	2017-10-10	
3	Discipline_Administration	PROJCODE-T-SRD-NNNN	2017-10-11	
4	Discipline_Administration	PROJCODE-T-SRD-NNNN	2017-10-11	
5	Discipline_Administration	PROJCODE-T-SRD-NNNN	2017-10-11	
6	Discipline_Administration	PROJCODE-T-SRD-NNNN	2017-10-11	
7	Discipline_Mechanical Engineering	PROJCODE-T-SRD-NNNN	2017-10-10	
8	Discipline_Site	PROJCODE-T-SRD-NNNN	2017-10-10	
9	Discipline_Site	PROJCODE-T-SRD-NNNN	2017-10-10	
10	Discipline_Site	PROJCODE-T-SRD-NNNN	2017-10-10	
11	Discipline_Electrical Engineering	PROJCODE-T-SRD-NNNN	2017-10-10	
12	Discipline_Control and Instrument Eng	PROJCODE-T-SRD-NNNN	2017-10-10	
13	Discipline_Mechanical Engineering	PROJCODE-T-SRD-NNNN	2017-10-10	
14	Discipline_Control and Instrument Eng	PROJCODE-T-SRD-NNNN	2017-10-10	
15	Discipline_Civil Engineering	PROJCODE-T-SRD-NNNN	2017-10-10	
16	Discipline_Mechanical Engineering	PROJCODE-T-SRD-NNNN	2017-10-10	

# Inbox Tasks : Discipline (ต่อ)



Admin Project

## Admin Project : Re-check & Submit



- EGAT Project Admin
- Inbox Tasks : Contractors [21]
- Inbox Tasks : Discipline [22]**
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

Transmittal

Formal Transmittal sheet



**TRANSMITTAL**

[PROJCODE-T-SRD-NNNN.pdf](#)

List of Drawing/Technical Information

Item	Drawings/Technical Number	Description/Title	Revision	Type	Status	Edit
1	<a href="#">PROJCODE-TI-SRD-NNNN</a>	Technical Information for Multimedia Filter	1	For Information	Returned for Correction	
2	<a href="#">PROJCODE-TI-SRD-NNNN</a>	Technical Information for Multimedia Filter 2	1	For Information	Final	

**Update Correspondence**



**Import Correspondence**

Select

3

Update

4

# Inbox Tasks : Discipline (ต่อ)



Admin Project

Admin Project : Re-check & Submit



- EGAT Project Admin
- Inbox Tasks : Contractors [21]
- Inbox Tasks : Discipline [22]**
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

Transmittal

Formal Transmittal sheet

**TRANSMITTAL**  
[PROJCODE-T-SRD-NNNN.pdf](#)

List of Drawing/Technical Information

Item	Drawings/Technical Number	Description/Title	Revision	Type	Status	Edit
1	<a href="#">PROJCODE-TI-SRD-NNNN</a>	Technical Information for Multimedia Filter	1	For Information	Returned for Correction	
<b>Drawing Edit : Item 1</b>						
Drawings/Technical Number		<input type="text" value="PROJCODE-TI-SRD-NNNN"/>				
Rev		<input type="text" value="1"/>				
Description		<input type="text" value="Technical Information for Multimedia Filter"/>				
Type		<input type="text" value="For Information"/>				
Attachment		<input type="text"/> <input type="button" value="Select"/>				
					<input type="button" value="Update"/>	<input type="button" value="Cancel"/>
2	<a href="#">PROJCODE-TI-SRD-NNNN</a>	Technical Information for Multimedia Filter 2	1	For Information	Final	

*กรณีนีมีการอัปเดตสิ่งแนบ*

**1** (Edit icon)

**2** (Attachment field)

**3** (Update button)

## Update Correspondence

**Import Correspondence**

# Inbox Tasks : Discipline (ต่อ)



Admin Project

## Admin Project : Re-check & Submit



- EGAT Project Admin
- Inbox Tasks : Contractors [21]
- Inbox Tasks : Discipline [22]**
- Inbox Tasks : Reject [2]
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

Transmittal

Formal Transmittal sheet



**TRANSMITTAL**

[PROJCODE-T-SRD-NNNN.pdf](#)

List of Drawing/Technical Information

Item	Drawings/Technical Number	Description/Title	Revision	Type	Status	Edit
1	<a href="#">PROJCODE-TI-SRD-NNNN</a>	Technical Information for Multimedia Filter	1	For Information	Returned for Correction	
2	<a href="#">PROJCODE-TI-SRD-NNNN</a>	Technical Information for Multimedia Filter 2	1	For Information	Final	

**Update Correspondence**



**Import Correspondence**

Select

Update

5

Export

Send

6

# Admin Reply : Transmittal / Letter



Admin Project

## Re-check

ตัวอย่างใบนำส่ง - ลงลายเซ็น

1 / 2 NBCC2-T-ECE-0031.pdf Date : June 25, 2013

Sign Find

No EGAT 9AA604 / \_\_\_\_\_  
Date **Jun 24, 2013**  
The Consortium of Alstom (Switzerland) Ltd., Alstom (Thailand) Ltd., and Sumitomo Corporation  
3354/8-9 Manorum Building 3rd Floor, Rama 4 Road,  
Klongton, Klongtoey, Bangkok 10110, Thailand  
Tel: +66-2-685-8612 Fax: +66-2-685-8777

Attn. : Mr.Jitwisuth Nathalang - Consortium Technical Director -  
Subj. : **Illumination Calculation for Street Lighting Rev.B**  
North Bangkok Power Plant Block 2 Development Project

EGAT Ref : NBCC2-T-ECE-0031  
Contractor Ref: NBCC2-T-SCIEE-0012

Dear Sir ,

Enclosed please find the following document(s):

Drawings No. Or Documents No.	Rev	Description	Status
<u>NBCC2-TI-SCIEE-0025</u>	B	Illumination Calculation for Street Lighting	<u>Exception Noted</u>

(EN: Exception Noted, NE: No Exception Noted, RC: Returned for Correction, RI: Received for information)

Your kind consideration is highly appreciated.  
Your sincerely,

11.00 in

**General Information**

Project North Bangkok Power Plant Block 2 Development Project  
The Consortium of The Consortium of Alstom (Switzerland) Ltd., Alstom (Thailand) Ltd., and Sumitomo Corporation 3354/8-9 Manorum Building 3rd Floor, Rama 4 Road, Klongton, Klongtoey, Bangkok 10110, Thailand Tel: +66-2-685-8612 Fax: +66-2-685-8777  
ATTN. -  
Correspondence Type  Letter  Transmittal

Transmittal

Formal Transmittal sheet

**TRANSMITTAL**  
NBCC2-T-ECE-0031.pdf 1.คลิกเพื่อตรวจสอบใบปะหน้า

List of Drawing/Technical Information

Item	Drawings/Technical Number	Description/Title	Revision	Type	Status
1	<u>NBCC2-TI-SCIEE-0025</u>	Illumination Calculation for Street Lighting	B	For Review	<u>Exception Noted</u> ✓

**Input Criteria**

Subject NBCC2-T-SCIEE-0012  
Illumination Calculation for Street Lighting Rev.B

Description

Contractor Reference NBCC2-T-SCIEE-0012  
EGAT Reference NBCC2-T-ECE-0031  
Create Date 17/06/2013 14:29

# Admin Reply : Transmittal / Letter



Admin Project

## ตัวอย่างใบนำส่ง - ลงลายเซ็น

The image shows a PDF document on the left and a web interface on the right. The PDF document is a transmittal letter with the following details:

- No. EGAT 9AA604/ ๑๑๑๐๑
- Date **JUNE 24, 2013**
- The Consortium of Alstom (Switzerland) Ltd., Alstom (Thailand) Ltd., and Sumitomo Corporation C/O Alstom (Thailand) Ltd.
- 3354/8-9 Manorom Building 3<sup>rd</sup> Floor, Rama 4 Road, Klongton, Klongtoey, Bangkok 10110, Thailand
- Tel: +66-2-685-8612 Fax: +66-2-685-8777
- Attn.: Mr.Jitwisuth Nathalang - Consortium Technical Director
- Subj: **Transmittal - NBCC2-T-SCIEE-0012**  
North Bangkok Power Plant Block 2 Development Project Sys.
- Our Ref: **NBCC2-T-ECE-0031** - Illumination Calculation for Street Lighting
- Your Ref: **NBCC2-T-SCIEE-0012**

Dear Khun Jitwisuth,


Enclosed please find the following document(s):

Drawing No. or Document No.	Rev.	Description	Status
NBCC2-TI-SCIEE-0025	B	Illumination Calculation for Street Lighting	EN

(EN: Exception Noted, NE: No Exception Noted, RC: Remark for Correct)

Your kind consideration is highly appreciated.

Your sincerely,

  
(Mr. Werapong Ormsira)  
Chief, Electrical Engineering Project Department  
Acting on behalf of Governor

Electrical Engineering Project Department  
Tel.: +66-2-436-1855 Fax: +66-2-4360592  
CC: 189. 094. 0942 9.0942311

The web interface on the right shows the document title "NBCC2-T-ECE-0031.pdf" and a table titled "List of Drawing/Technical Information":

Item	Drawings/Technical Number	Description/Title	Revision	Type	Status
1	<a href="#">NBCC2-TI-SCIEE-0025</a>	Illumination Calculation for Street Lighting	B	For Review	Exception Noted

Below the table is an "Update Correspondence" section with an "Import Correspondence" button, a text input field, a "Select" button, and an "Update" button.

Digital Signature

# Email Notification : EGAT to Contractor



Admin Project

**Subject** EGAT : PROJCODE-T-SRD-NNNN *Reply* PROJCODE-T-SRD-NNNN (Description)

To: 'contractor@abc.com'  
Cc: 'proj-team@egat.co.th'; 'proj-admin@egat.co.th'  
Subject: RE: EGAT : PROJECTCODE-T-ECK-0253 Reply PROJECTCODE-T-ASEK-0169(Set Point Lists)

Dear Sirs,

EGAT had submitted the following document(s) to you.

Date : 3/21/2014 3:30:54 PM



**Contractor**



Email + [Link](#) to download files

Correspondence from EGAT to Contractor : PROJCODE-T-ECK-0253.PDF

Set Point Lists

Subject Title

[PROJCODE-T-ECK-0253.pdf](#)

[PROJCODE-TI-ASEK-2521 - SET POINT LIST FEEDWATER STORAGE AND DEAERATION.PDF](#)

[PROJCODE-TI-ASEK-2521 - SET POINT LIST FEEDWATER STORAGE AND DEAERATION IN EXCEL.XLS](#)

[PROJCODE-TI-ASEK-2522 - SET POINT LIST FEEDWATER PREHEATING PUMP SYSTEM.PDF](#)

[PROJCODE-TI-ASEK-2522 - SET POINT LIST FEEDWATER PREHEATING PUMP SYSTEM IN EXCEL.XLS](#)

[PROJCODE-TI-ASEK-2523 - SET POINT LIST HPIP FEEDWATER PUMP SYSTEM.PDF](#)

[PROJCODE-TI-ASEK-2523 - SET POINT LIST HPIP FEEDWATER PUMP SYSTEM IN EXCEL.XLS](#)

The document(s) are available for download 30 days from submission date, Please download within this period.

# Inbox Tasks : Reject



Admin Project

## Admin Project : Reject Document

EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

**EGAT**  
Power for Thai Happiness

EGAT Project Admin

- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [2]** 1
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

### Inbox Tasks : Reject

#### Re-check and Submit Tasks

Item	Sender	Subject	Type	Create Date	Due Date
1	Sumitomo Corporation Japan	<a href="#">PROJCODE-L-SRD-NNNN</a> <span style="border: 2px solid red; border-radius: 50%; padding: 2px;">2</span>	Letter	2017-09-28 15:09	2017-10-13
2	SC / Black & Veatch Corporation	<a href="#">PROJCODE-L-SRD-NNNN</a>	Letter	2017-09-25 14:55	2017-10-10

# Inbox Tasks : Reject (ต่อ)



## Admin Project : Re-check -Reject Document

EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

**EGAT**  
Power for Thai Happiness

EGAT Project Admin

- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [2]**
- Discipline Menu
- Inbox Tasks : Out [17]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

**PROJCODE-L-SRD-NNNN.PDF**

Date : October 10,2017

**General Information**

Project  
The Consortium of  
ATTN.  
Corr **Reject**

**Remark :** Kindly check and re-submit transmittal as nebtioned due "EGAT Document Revision" in the cover shown as rev. "C" while your attachment shown as rev. "A"

**Submit Reject**

**Input Criteria**

Subject/Title Test-333  
Contractor Reference BPRP1-L-SCJEC-0333  
Create Date 2017-09-28 15:09  
Due Date 2017-10-13

**Reject**

4

5

3

# Example : Email Notification for Reject Document

From: edmpp.nb2  
To: con-AS@Company.com; edmpp.nb2  
Cc: MMRP1admin-test@egat.co.th; MMRP1site-test@egat.co.th; edmpp.nb2  
Subject: EGAT : Rejected MMRP1-L-ASEC-9999 (Test Letter Process)

Dear Sir,

Please be informed : PROJCODE-T-SRD-NNNN was rejected.

Kindly check and re-submit transmittal as mentioned due "EGAT Document Revision" in the cover shown as rev. "C" while your attachment shown as rev. "A".

Correspondence from Contractor to EGAT : **PROJCODE-T-SRD-NNNN.PDF**

PROJECT INSURANCE DETAIL.PDF

To Re-Submit Document, Please log in to EGAT Portal System : <http://edmpxxx.egat.co.th>

Your sincerely,

Mae Moh Power Plant Units 4-7 Replacement Project contact via Email [PROJCODEadmin-test@egat.co.th](mailto:PROJCODEadmin-test@egat.co.th), [PROJCODEsite-test@egat.co.th](mailto:PROJCODEsite-test@egat.co.th), [edmpp.nb2@egat.co.th](mailto:edmpp.nb2@egat.co.th)

ELECTRICITY GENERATING AUTHORITY OF THAILAND



# Functions - Reports

---

# Functions : Dashboard

**EGAT**  
Power for Thai Happiness

EDM for Power Plant Project

Welcome Admin Project / Project : Project Name [Logout](#)

**Dashboard**

**Dashboard**

Project: BPRP1 (2)

Due Date: 3 Duedate

(3)

**Dashboard Discipline**

Discipline	Total	Correspondence Status									
		Open			Pending			Close			
		Acceptable	DueDate	OverDue	Acceptable	DueDate	OverDue	Replied	No Reply	Canceled	Total
Discipline_Civil Engineering	16	0	10	0	0	1	0	5	0	0	5
Discipline_Control and Instrument Eng	16	1	10	0	0	1	0	4	0	0	4
Discipline_Electrical Engineering	18	1	12	0	0	0	0	5	0	0	5
Discipline_Mechanical Engineering	16	1	11	0	0	0	0	4	0	0	4
Discipline_Quality Control	9	0	9	0	0	0	0	0	0	0	0
Discipline_Administration	14	0	10	0	0	0	0	4	0	0	4
Discipline_Site	60	1	57	0	0	0	0	2	0	0	2
Discipline_Commissioning Team	2	0	2	0	0	0	0	0	0	0	0
Other	0	0	0	0	0	0	0	0	0	0	0

(4)

- EGAT Project Admin
- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [0]
- Discipline Menu
- Inbox Tasks : Out [16]
- Report
- Dashboard**
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

**Detail**

Item No.	Contractor Reference	Create Date	Due Date	Subject/Title	Project
1	BPRP1-L-SBVEC-0001	2017-09-25 14:55	2017-10-10	Letter-BPRP1-L-SBVEC-0001	BPRP1
2	BPRP1-L-SCJEC-0001	2017-09-25 15:04	2017-10-10	Letter-BPRP1-L-SCJEC-0001	BPRP1
3	BPRP1-L-SCJEC-0002	2017-09-26 09:10	2017-10-11	Letter-BPRP1-L-SCJEC-0002	BPRP1
4	BPRP1-L-SCJEC-0333	2017-09-28 15:09	2017-10-13	Test-333	BPRP1
5	BPRP1-L-SGEEC-0001	2017-09-25 15:10	2017-10-10	Letter-BPRP1-L-SGEEC-0001	BPRP1
6	BPRP1-T-ITDEC-0001	2017-09-25 15:18	2017-10-10	Transmittal-DW-BPRP1-T-ITDEC-0001	BPRP1
7	BPRP1-T-ITDEC-1001	2017-09-25 16:09	2017-10-10	Transmittal-TI-BPRP1-T-ITDEC-1001	BPRP1
8	BPRP1-T-SBVEC-0001	2017-09-25 14:56	2017-10-10	Transmitta-DW-BPRP1-T-SBVEC-0001	BPRP1
9	BPRP1-T-SCJEC-1002	2017-09-25 15:06	2017-10-10	Transmittal-TI-BPRP1-T-SCJEC-1002	BPRP1
10	BPRP1-T-SGEEC-0001	2017-09-25 15:04	2017-10-10	Transmittal-DW-BPRP1-T-SGEEC-0001	BPRP1

# Functions : Drawing List Report

1

- EGAT Project Admin
- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [0]
- Discipline Menu
- Inbox Tasks : Out [16]
- Report
- Dashboard
- Drawing List Report**
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

## Drawing List Report

### Search Criteria

Advance Search

2

Create-Date from  to   
 Return-Date from  to

ถ้าทราบข้อมูลสามารถระบุได้

Contractor-Ref

EGAT-Ref

Status-In

Status-Out

Drawing/TI Number

Description

ถ้าทราบข้อมูลสามารถระบุได้

3

Item No.	Drawing/TI Number	Revision	Contractor Reference	Status IN	EGAT Reference	Status OUT	Create Date	Return Date	Description
1	<a href="#">BPRP1-D-BVTEC-00ABC-0001</a>	1	<a href="#">BPRP1-T-BVTEC-0001</a>	For Information	<a href="#">BPRP1-T-ECC-0007</a>	No Exception Noted	2017-09-25 15:12		Drawing for Multimedia Filter
2	<a href="#">BPRP1-D-BVTEC-00ABC-0002</a>	1	<a href="#">BPRP1-T-BVTEC-0001</a>	For Information			2017-09-25 15:12		Drawing for Mixed Bed Polisher
3	<a href="#">BPRP1-D-BVTEE-00ABC-0001</a>	1	<a href="#">BPRP1-T-BVTEE-0001</a>	For Information			2017-09-25 15:13		Drawing for Multimedia Filter
4	<a href="#">BPRP1-D-BVTEE-00ABC-0002</a>	1	<a href="#">BPRP1-T-BVTEE-0001</a>	For Information			2017-09-25 15:13		Drawing for Mixed Bed Polisher

# Functions : Correspondence List Report

- EGAT Project Admin
- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [0]
- Discipline Menu
- Inbox Tasks : Out [16]
- Report
- Dashboard
- Drawing List Report
- Correspondence List Report**
- Progress Report
- Tracking Report
- Reject Report
- Project Document
- Download
- Folder Project

1

## Correspondence List Report

### Search Criteria

Advance Search

Create-Date from  to

Return-Date from  to

Status

Contractor-Ref

EGAT-Ref

Subject

2

ถ้าทราบข้อมูลสามารถระบุได้

3

ถ้าทราบข้อมูลสามารถระบุได้

Item No.	Contractor Reference	EGAT Reference	Status	HardCopy Date	Create Date	Return Date	Description
1	=	<a href="#">BPRP1-L-ECA-0001</a>	Close		2017-09-26 10:55		Invitation to Meeting
2	=	<a href="#">BPRP1-L-ECA-0002</a>	Close		2017-09-26 10:58		ทดสอบเชิงประชุม ห้อง1508
3	=	<a href="#">BPRP1-L-SCS-0001</a>	Close		2017-09-26 10:58	2017-09-26 11:02	Test system
4	=	<a href="#">BPRP1-L-SCS-0002</a>	Close		2017-09-26 10:59	2017-09-26 11:01	test site
5	=	<a href="#">BPRP1-L-ECA-0003</a>	Close		2017-09-26 10:59		ทดสอบเชิงประชุม ห้อง 1508
6	<a href="#">BPRP1-L-BVTEA-0001</a>		Open		2017-09-25 14:34		Letter-BPRP1-L-BVTEA-0001

# Functions : Progress Report



Welcome Admin Project / Project : Project Name

[Logout](#)

- EGAT Project Admin
- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [0]
- Discipline Menu
- Inbox Tasks : Out [16]
- Report
  - Dashboard
  - Drawing List Report
  - Correspondence List Report
  - Progress Report**
  - Tracking Report
  - Reject Report
- Project Document
- Download
- Folder Project

1

3

### Progress Report

Progress Report for All Revision
  Progress Report for Last Revision

Progress-Date from  to

Company

Start Project-Date

2

ถ้าทราบข้อมูลสามารถระบุได้

Discipline	Amount of Drawing		Status-Out						
	Contractor-In	EGAT-OUT	Exception Noted	No Exception Noted	Returned for Correction	Received for Information	Reject	None	Final
Discipline_Civil Engineering	20	2	1	1	0	0	0	0	0
Discipline_Control and Instrument Eng	20	0	0	0	0	0	0	0	0
Discipline_Electrical Engineering	22	0	0	0	0	0	0	0	0
Discipline_Mechanical	0	0	0	0	0	0	0	0	0

4

Detail

Item No.	Drawing/TI Number	Revision	Status IN	Contractor Reference	Create Date
1	BPRP1-D-SCJEC-00ABC-0001	1	For Information	BPRP1-T-SCJEC-0001	2017-09-25 14:49
2	BPRP1-D-SCJEC-00ABC-0002	1	For Information	BPRP1-T-SCJEC-0001	2017-09-25 14:49
3	BPRP1-D-SBVEC-00ABC-0001	1	For Information	BPRP1-T-SBVEC-0001	2017-09-25 14:56
4	BPRP1-D-SBVEC-00ABC-0002	1	For Information	BPRP1-T-SBVEC-0001	2017-09-25 14:56
5	BPRP1-D-SGEEC-00ABC-0001	1	For Information	BPRP1-T-SGEEC-0001	2017-09-25 15:04
6	BPRP1-D-SGEEC-00ABC-0002	1	For Information	BPRP1-T-SGEEC-0001	2017-09-25 15:04
7	BPRP1-TI-SCJEC-0001	1	For Information	BPRP1-T-SCJEC-1002	2017-09-25 15:06
8	BPRP1-TI-SCJEC-0002	1	For Information	BPRP1-T-SCJEC-1002	2017-09-25 15:06
9	BPRP1-D-BVTEC-00ABC-0001	1	For Information	BPRP1-T-BVTEC-0001	2017-09-25 15:12

# Functions : Tracking Report

- EGAT Project Admin
- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [0]
- Discipline Menu
- Inbox Tasks : Out [16]
- Report
  - Dashboard
  - Drawing List Report
  - Correspondence List Report
  - Progress Report
  - Tracking Report**
  - Reject Report
- Project Document
- Download
- Folder Project

## Tracking Report

### Search Criteria

Browse Excel File 20141113\_Tracking Report\_template.xls Remove

2 นำ File Excel มาใช้ในการ Tracking Report

Item No.	Drawings/Technical Number	Revision	Status	Description	Revision	Contractor Ref	Status IN	EGAT Ref	Status OUT	Description
1	NBCC2-D-KKScore-0001	1	Exception Noted	Detail-Drawing/Technical File----1						
2	NBCC2-D-KKScore-0002	1	Exception Noted	Detail-Drawing/Technical File----2						
3	NBCC2-D-KKScore-0003	2	Exception Noted	Detail-Drawing/Technical File----3						
4	NBCC2-D-KKScore-0004			Detail-Drawing/Technical File----4						
5	NBCC2-D-KKScore-0005			Detail-Drawing/Technical File----5						
6	NBCC2-D-KKScore-0006			Detail-Drawing/Technical File----6						
7	NBCC2-D-KKScore-0007			Detail-Drawing/Technical File----7						

Tracking Report ใช้สำหรับการตรวจสอบเปรียบเทียบข้อมูลระหว่าง Egat และ Contractor โดยนำข้อมูลใน Excel File มาตรวจสอบในระบบว่ามี Report ตรงกันหรือไม่

# Functions : Reject Report (Correspondence)

- EGAT Project Admin
- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [0]
- Discipline Menu
- Inbox Tasks : Out [16]
- Report
  - Dashboard
  - Drawing List Report
  - Correspondence List Report
  - Progress Report
  - Tracking Report
  - Reject Report**
- Project Document
  - Download
  - Folder Project

## Correspondence Reject Report

### Search Criteria

Advance Search


Create-Date from  to

Reject-Date from  to

Contractor-Ref

EGAT-Ref

Subject

 SEARCH

CLEAR

Export

ถ้าทราบข้อมูลสามารถระบุได้

ถ้าทราบข้อมูลสามารถระบุได้

Item No.	Contractor Reference	Status	Create Date	Subject/Title	Remark	Reject Date
1	<a href="#">BPRP1-L-BVTOO-0001</a>	Reject	2017-09-25 14:42	Letter-BPRP1-L-BVTOO-0001	TEST	2017-09-25 15:39
2	<a href="#">BPRP1-L-ITDEC-0001</a>	Reject	2017-09-25 14:47	Letter-BPRP1-L-ITDEC-0001	Incorrect Document.	2017-09-26 10:45
3	<a href="#">BPRP1-L-ITDOO-0001</a>	Reject	2017-09-25 14:50	Letter-BPRP1-L-ITDOO-000	TEST	2017-09-25 15:37
4	<a href="#">BPRP1-L-SBVOO-0001</a>	Reject	2017-09-25 14:57	Letter-BPRP1-L-SBVOO-0001	Test	2017-09-25 15:33

# Functions : Download

EGAT Project Admin

- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [2]

Discipline Menu

- Inbox Tasks : Out [17]

Report

- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report

Project Document

- Download**
- Folder Project

## Download Document

### Search Criteria

Documents submitted by : Contractor

Submit-Date : All

Search by Correspondence input keyword

Search by Correspondence

Search by Subject/Title

Search by Description

SEARCH

CLEAR

Export

Contractor

EGAT

Today

Last 1 week

Last 1 month

All

Item No.	Zip Download	Show List	Contractor Reference	Create Date	Subject/Title
1			BPRP1-L-SCJEE-4444	9/28/2017 3:12:28 PM	Test-4444
2			BPRP1-T-ITDEE-8888	9/28/2017 3:03:51 PM	Test-888
3			BPRP1-T-ITDEC-0099	9/28/2017 2:47:29 PM	Test_99 T
4			BPRP1-L-SCJEM-0002	9/26/2017 9:11:26 AM	Letter-BPRP1-L-SCJEM-000
5			BPRP1-L-SCJEK-0002	9/26/2017 9:11:01 AM	Letter-BPRP1-L-SCJEK-0002
6			BPRP1-L-SCJEE-0002	9/26/2017 9:10:33 AM	Letter-BPRP1-L-SCJEE-0002
7			BPRP1-L-SCJEC-0002	9/26/2017 9:10:05 AM	Letter-BPRP1-L-SCJEC-0002
8			BPRP1-L-SCJEA-0002	9/26/2017 9:09:32 AM	Letter-BPRP1-L-SCJEA-0002
9			BPRP1-T-ITDSM-1001	9/25/2017 4:14:52 PM	Transmittal-TI-BPRP1-T-ITDSM-1001

# Functions : Folder Project

EGAT Project Admin

- Inbox Tasks : Contractors [8]
- Inbox Tasks : Discipline [22]
- Inbox Tasks : Reject [2]

Discipline Menu

- Inbox Tasks : Out [17]

Report

- Dashboard
- Drawing List Report
- Correspondence List Report
- Progress Report
- Tracking Report
- Reject Report

Project Document

- Download
- Folder Project**

## Folder Project

### Folder Project

Folder :

- EGAT
  - BPRP1
    - 1. Contract\_Mng
    - 2. Engineer\_Mng
    - 3. Project\_Info
    - 4. Tender\_Phase\_Doc-Info
    - OtherEnclosure\_BVT
    - OtherEnclosure\_ITD
    - OtherEnclosure\_SBV**
    - OtherEnclosure\_SCJ
    - OtherEnclosure\_SGE

2

ถ้าทราบข้อมูลสามารถระบุได้



3

Detail

Properties

Name : REPORT\_BPRP1-L-SBVEC-0003.PDF  
 Description : L-BPRP1-L-SBVEC-0003  
 Size : 13.424 KB  
 Location : /EGAT/BPRP1.OtherEnclosure\_SBV  
 Creator : bprp1-ce  
 Created Date : Sep 22, 2017 2:55:03 PM  
 Contractor : BPRP1-L-SBVEC-0003  
 Reference : BPRP1-L-ECC-0005  
 Egat Reference : BPRP1-L-ECC-0005  
 Modifier : bprp1-ce  
 Modified Date : 2017-09-22 15:34:56  
 IsReject : false  
 Status Drawing :  
 Version Label : 1.1

Version History

No	Version	Authen	Date	Action
1	1.1	bprp1-ce	2017-09-22 15:34:56	Properties View
2	1.0	bprp1-admin	2017-09-22 15:33:39	Properties View
3	0.2	bprp1-ce	2017-09-22 15:15:56	Properties View
4	0.1	bprp1-admin	2017-09-22 15:06:57	Properties View

Item	File		
1	<a href="#">REPORT_BPRP1-L-SBVEC-0003.PDF</a>	L-BPRP1-L-SBVEC-0003	<a href="#">Click</a>
2	<a href="#">USERMANUAL_BPRP1-L-SBVEC-0003.PDF</a>	L-BPRP1-L-SBVEC-0003	<a href="#">Click</a>
3	<a href="#">REPORT_BPRP1-L-SBVEA-0001.PDF</a>	Letter-BPRP1-L-SBVEA-0001	<a href="#">Click</a>
4	<a href="#">USERMANUAL_BPRP1-L-SBVEA-0001.PDF</a>	Letter-BPRP1-L-SBVEA-0001	<a href="#">Click</a>
5	<a href="#">REPORT_BPRP1-L-SBVOO-0001.PDF</a>	Letter-BPRP1-L-SBVOO-0001	<a href="#">Click</a>
6	<a href="#">USERMANUAL_BPRP1-L-SBVOO-0001.PDF</a>	Letter-BPRP1-L-SBVOO-0001	<a href="#">Click</a>
7	<a href="#">REPORT_BPRP1-L-SBVEE-0001.PDF</a>	Letter-BPRP1-L-SBVEE-0001	<a href="#">Click</a>

1



# Workshop

---

## Electronic Document Management System (EDMS)



**Questions ?**

---

**THANK YOU for YOUR Cooperation**

**Electronic Document Management System for Power Plant (EDMS *for pp*)**

**Contact IT**

Email : [helpdesk\\_ppdoc@egat.co.th](mailto:helpdesk_ppdoc@egat.co.th)

Tel : +66 (02) 436-0747